
 United States Environmental Protection Agency – Region 2 
CERCLA Removal Action Work Order 

Contractor Kemron Contract # EP-S2-10-01 TO#: 65 Date November 4, 2013 – November 8, 2013 
EPA Region 2 Site ID A23K Shift 0800 – 1830 hours 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 
OSC 

 
Keith Glenn 

RM 
 

Gary Beland 

Monitors 
 

Keith Glenn / Margaret Gregor Work Order #7 

 
 

Personnel Authorized 
Qty Description Hrs/day Qty Description Hrs/day

           
0 Response Manager 0 0 Foreman 0 
0 FCA 0 0 Senior Electrical Engineer 0 
0 Chemical Technician 0 0 Senior Civil Engineer 0 
0 Operator 0 0 Cleanup Technician 0 
0 T&D Coordinator 0 0 Hydro-Geologist 0 
0 Chemist 0 0 Structural Engineer 0 
      
      
      
      

 
Equipment and Expendable Materials Authorized 

Description Qty Description Qty 
    
    
    
    
    
    
    
    
    
    
    
    

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions 
 
- Allow for purchase of over-pack containers and salvage drums for transfer operations, stabilization of leaking containers, and preparation for 
shipment of materials to off-Site disposal companies. 
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Description of Work To Be Performed 

 
The following is the current schedule of activities and anticipated completion dates.  Any circumstances that may alter the dates further should be 
discussed with the OSC.   
 

 
 

 Provide over-pack containers and salvage drums for transfer of materials to DOT approved containers. 
 Obtain services of a structural engineer to document building conditions.  

 
 
 

 
Continue to provide OSC with 1900-55's, offsite hour reports, and daily activity reports.  Draft 1900-55s shall be delayed no more than 2 weeks 
of services.  
 
Follow Region 2 Green policies to include recycling of paper waste.  Follow recommendations outlined in Region 2 Clean and Green Policy.  This 
includes authorization for additional electrical charges which are supplemented by alternative energy sources. 
 
Ensure the Health and Safety of all Kemron personnel on-site. 
 

I certify that the above work is ordered and authorized in 
the performance of the above cited Task Order. 

I acknowledge receipt of this work order. 

Signature 
 
 
 
 

Signature

Printed Name and Title                                                                      Date 
Keith Glenn, Federal On-Scene Coordinator   11/04/13 

Printed Name and Title                                                                      Date
Gary Beland,  Kemron Response Manager 
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